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NJDOT Bureau of Research 
QUARTERLY PROGRESS REPORT 

Project Title: The New Jersey Local Police Technical Assistance Program 

RFP  NUMBER: N/A NJDOT/FHWA RESEARCH PROJECT 
MANAGER(S): 
Pat Ott 

TASK ORDER NUMBER/Study Number: 
Task Order No. 143/ 4-29062 

PRINCIPAL INVESTIGATOR: 
Ali Maher/Joe Orth/Claudia Knezek/Carol Greenberg 

Study Start Date: 8/5/2003 
Study End Date:   12/31/2005 

Period Covered: Second Quarter 2005 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1.0 Literature Search 20 50 100 20 
1.1 Conduct research 10 40 100 10 
2.0 Survey 5 0 100 5 
2.1 Conduct Survey  5 0 100 5 
3.0 Technical Assistance/Tech Transfer 10 50 100 10 
3.1 Maintain Mail Lists 5 0 100 5 
3.2 Publish Newsletter 10 90 100 10 
3.3 Provide Technical Assistance 15 50 100 15 
4.0 Provide Training 20 50 100 20 
TOTAL 100   100 % 
 
Project Objectives: The Police Technical Assistance Program (PTAP) is responsible for the following: 
1. To provide a clearinghouse for law enforcement agencies to access information on advancements 

being made in the crash records field. 
2. To showcase NJDOT methodologies, research, and technology initiatives in crash records systems.  
3. To offer technical assistance to Local police departments. 
4. To support the NJDOT’s goal of reaching local government agencies through CAIT-LTAP 

technology transfer activities. 
 
Project Abstract:  There is a need for the FHWA vital few strategic goals to be introduced to local 
government through training outreach and distribution of resources.  Accurate reporting, processing, and 
maintaining of crash data is a priority for NJDOT to develop effective solutions to traffic safety problems. 
Staff members of the NJ LTAP program will serve as representatives to the Safety Management Task 
Force and the Statewide Traffic Records Coordinating Committee (STRCC). Additionally, the LTAP 
staff members will facilitate quarterly local task force meetings for representatives from local law 
enforcement associations. The outcome of this program is to increase the accuracy of crash reports that 
are submitted to the NJDOT for inclusion in the statewide Crash Records Database. 
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1. Progress this quarter by task: 
Task Description 
1.0 Literature Search The best method has been determined to instruct local police 

officers on the changes to the NJTR-1 Guidebook. 
1.0 Literature Search The best method has been determined to instruct local police 

officers on the changes to the NJTR-1 Crash Report form. 
1.1 Conduct Research Local police officers’ input has been incorporated into the 

possible changes to the NJTR-1 Guidebook. 
3.1  Maintain Mail List The NJTR-1 PTAP Regional Police Advisory Committee 

Mailing list has been maintained and updated to include new 
committee members 

3.2 Publish Newsletter Articles containing safety with the help of the police have been 
published in the LTAP newsletter. 

 
2. Proposed activities for next quarter by task: 
Task Proposed Activities 
4.0 Provide Training Train-the-Trainer Courses will be offered to teach training 

officers the updates to the NJTR-1 Guidebook and Crash 
Report Form in the Fall of 2005. 

 
3. List of deliverables provided in this quarter by task (product date): 
Task Description Item/Date 
1.1 Conduct Research Regional committee meetings to review 

local police officers’ suggestions on 
changes to the NJTR-1 Guidebook and 
Crash Report form. 
 

06/05-Regoinal Police Advisory 
Committee meetings 
 

 
4. Progress on Implementation and Training Activities: 

Training Description 
4.0 Provide Training The NJTR-1 Train-The-Trainer courses will be offered in the Fall 

of 2005. 
 
5. Problems/Proposed Solutions: The Police Advisory Committee had been concerned that all of their 

input was not going to be used in the revision to the NJTR-1. Once they reviewed the updated copies 
of the NJTR-1 they were pleased with results. 

 
Total Project Budget $285,725.00 
Modified Contract Amount: $285,725.00 
Total Project Expenditure to date $285,725.00 
% of Total Project Budget Expended 100% 
* These are approximate expended amounts for the project; these estimates are for reference only and 
should not be used for official accounting purposes.  For a more accurate accounting, please review the 
quarterly invoice for this project. 
 


